

Project phase 1

- Requirements
- Specification of functions and architecture
- Prototype implementation of ITS Vehicle Station (IVS), ITS Roadside Station (IRS)

Project phase 2

- Research vehicles equipped, system tests
- Production of ITS Vehicle Stations (IVS) and ITS Roadside Stations (IRS)
- Phased extension of test fleet and test field
- Start of field test

Project phase 3

- Test field equipped
- Test fleet and ITS Roadside Stations (IRS) ready for operation
- Large-scale tests
- Documentation, analysis and evaluation

